Inspection Report

Date Period:	5/4/26 to 5/8/26
Address:	Talus Subdivision
Inspector:	Ryan Sheeran
On Site Rep:	Jose De La Cruz

Summary/Notes:

Lot 4,5: Landscaping in progress
Lot 4: Passed purple pipe inspection, exterior finish complete, interior complete
Lot 5: Drywall finishing almost complete
Lot 7: Landscaping complete
Lot 10: Stair finishes, appliance install, and painting
Lot 19: Drywall finishing in progress, exterior painting
Lot 23: Tile work, exterior finish complete
Defensible space maintenance in progress

Pictures / Progress / Problems

Pictures / Progress / Problems

Summary of Week Activities

Monday

Tuesday

Wednesday

Thursday

Friday