
Inspection Report 
Date Period:   to 

Address: 

Inspector: 

On Site Rep: 

Summary/Notes:  

Summary of Week Activities 
Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

Pictures / Progress / Problems 

Pictures / Progress / Problems 


	Monday: 
	Tuesday: 
	Wednesday: 
	Thursday: 
	Friday: 
	Date1_af_date: 6/1/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lot 4: Punch List in progress
Lot 4,10: Elevators complete
Lot 10: Heating and cooling appliances installed
Lot 23: Hardwood floor complete; installation of baseboard in progress; plumbing finishes installed
Lot 19: Cabinet installation started this week. 
Exterior handrails for lots with concrete stairs installed and finished.
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