
Inspection Report 
Date Period:   to 

Address: 

Inspector: 

On Site Rep: 

Summary/Notes:  

Summary of Week Activities 
Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

Pictures / Progress / Problems 

Pictures / Progress / Problems 


	Monday: 
	Tuesday: 
	Wednesday: 
	Thursday: 
	Friday: 
	Date1_af_date: 7/6/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lot 10: Building sale will close on the 27th; building, fire, and solar finals approved
Lots 12,13: Marin Housing lottery occurred on 7/3; everything complete except solar
Lots 5,6,7,8: Holding at drywall phase, waiting for buyers
Lot 23: Complete except for solar
Lot 19: Appliances installed; cabinets, coutertops, and tile complete; fence installed; handrails and newel posts in progress
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