Inspection Report

Date Period:

7/13/26 to 7/17/26

Address:

TalusSubdivision

Summary of Week Activities

Monday

Inspector:

RyanSheeran

On Site Rep:

JoseDe La Cruz

Summary/Notes:

Lot 4: Finalfor retainingwall complete
Lot 10: Building final complete
Lot 12-13:Solarinstall nextweek,retainingwall final

complete

Lot 19: Fencingcompletebackflowtestcomplete;
landscapingn progressinteriortouchups
Lot 23: Finalcomplete

Tuesday

Wednesday

Pictures / Progress / Problems

Thursday

Friday
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	SummaryNotes: Lot 4: Final for retaining wall complete
Lot 10: Building final complete
Lot 12-13: Solar install next week, retaining wall final complete
Lot 19: Fencing complete; backflow test complete; landscaping in progress; interior touch ups
Lot 23: Final complete
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