
Inspection Report 
Date Period:   to 

Address: 

Inspector: 

On Site Rep: 

Summary/Notes:  

Summary of Week Activities 
Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

Pictures / Progress / Problems 

Pictures / Progress / Problems 
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	Friday: 
	Date1_af_date: 7/20/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lots 4,5,6,7,8,11: No change
Lot 10: Final Complete
Lot 12-13: Waiting on solar install, last step before final
Lot 14: Lot has been cleared
Lot 19: Meter release inspection approved; interior touch ups in progress; solar and final inspection is next; landscape is complete
Lot 23: Certificate of Occupancy is in progress
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