Inspection Report

Date Period: | 8/10/26 to 8/14/26

Address: TalusSubdivision

Inspector: RyanSheeran

On Site Rep: |JoseDelaCruz

Summary/Notes:

Lots4,5,7:Salesarein contract

Lot 5,7: All work stoppedatdrywall phase
Lot 9,11:Framingwill beginin few weeks
Lot 12-13:Solarandfire final completed
Lot 19: Solarfinal completed

Pictures / Progress / Problems
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