
Inspection Report 
Date Period:   to 

Address: 

Inspector: 

On Site Rep: 

Summary/Notes:  

Summary of Week Activities 
Monday 

Tuesday 

Wednesday 

Thursday 

Friday 

Pictures / Progress / Problems 

Pictures / Progress / Problems 
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	Thursday: 
	Friday: 
	Date1_af_date: 8/3/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lot 4: Solar final compete, building final will be scheduled soon
Lot 10: Homeowners have moved in
Lot 12-13: Solar installation scheduled for next Monday
Lot 19: PGE set their meter on Friday
Lot 23: Homeowners have moved in
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