Inspection Report

Date Period: | 8/24/26 to 8/28/26

Address: TalusSubdivision

Summary of Week Activities

Monday

Inspector: RyanSheeran

On Site Rep: |JoseDelaCruz

Summary/Notes:

Lot 4: Final did not passwill rescheduldor nextweek

Lot 5: This building hasbeensoldandinterior finisheswill
start

Lot 9: Firstfloor framingin progress

Lot 10: Occupied

Lot 11: Firstfloor framingin progress

Lot 12,13: Passedinal inspectionskeyswerehandecutto
homeowners

Lot 19: Occupied

Lot 23: Occupied

Tuesday

Wednesday

Pictures / Progress / Problems

Thursday

Pictures / Progress / Problems

Friday




	Monday: 
	Tuesday: 
	Wednesday: 
	Thursday: 
	Friday: 
	Date1_af_date: 8/24/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lot 4: Final did not pass, will reschedule for next week
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