Inspection Report

Date Period: | 8/31/26 to 9/4/26

Address: TalusSubdivision

Summary of Week Activities

Monday

Inspector: RyanSheeran

On Site Rep: |JoseDelaCruz

Summary/Notes:

Lot 4: Final correctionsn progresdor final inspectiomext
tuesday

Lot 5: Sold

Lot 6: Will befinishedasaspechome

Lot 8: Drywall stage

Lot 9,11:Framingstage sewerpassednspection

Lot 10,12,13,19,230ccupied

Erosionandrunoff measurei placefor rain

Tuesday

Wednesday

Pictures / Progress / Problems

Thursday

Pictures / Progress / Problems

e

Friday
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	Date1_af_date: 8/31/26
	Address: Talus Subdivision
	Inspector: Ryan Sheeran
	On Site Rep: Jose De La Cruz
	SummaryNotes: Lot 4: Final corrections in progress for final inspection next tuesday
Lot 5: Sold
Lot 6: Will be finished as a spec home
Lot 8: Drywall stage
Lot 9,11: Framing stage, sewer passed inspection
Lot 10,12,13,19,23: Occupied
 
Erosion and runoff measures in place for rain
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